
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

9/27/2019

E. Knudson

9/30/2019

Gregory F. Bivins 8/21/19

BID ITEM #38
TRAFFIC CONTROL SUPERVISOR

L.S.
Contract Price for Bid Item #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 15 days/worked.
828.00 x 15 = $12,420.00

$12,420.00 / 4 groups = $3,105.00 

Ok to Pay Group 1 @ $3,105.00
Ok to Pay Group 2 @ $3,105.00
Ok to Pay Group 3 @ $3,105.00
Ok to Pay Group 4 @ $3,105.00

See Attached Spreadsheet for Back-up. 

Balancing group totals, EK

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0038 TRAFFIC CONTROL 
SUPERVISOR 

2 9/20/2019 L.S. 2324.46 160 EK 09/30/19 5

0038 TRAFFIC CONTROL 
SUPERVISOR 

3 9/20/2019 L.S. 719.98 161 EK 09/30/19 5

0038 TRAFFIC CONTROL 
SUPERVISOR 

4 9/20/2019 L.S. 9375.56 162 EK 09/30/19 5

Attachments

TRAFFIC CONTROL 

(FNR) BACK-UP.xlsx

Microsoft Excel 

Worksheet

44.7 KB
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